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From: Commanding Ofhcer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

SUbJ: PARCEL D REMEDIAL INVESTIGATION REPORT, ENGINEERING FIELD
ACTTVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

1. In accordance with the Hunters Point Annex Federal Facilities Agreement, the Navy has
revised the estimated date for submission of the Draft Final Parcel D Remedial Investigation,
Report to 25 October 1996.

2. This revised schedule will allow the Navy to provide an improved product to the regulatory
agencies, to the Restoration Advisory Board, and to the Public. The other dates shown on the
Hunters Point Annex Parcel D Schedule, thar was transmitted to the regulatory agencies on
07 June 1995, will remain unchanged.

3. If you have any questions regarding these changes, please contact Mr. William Radzevich,
Code 1832.2, at (415) 244-2555.
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